Risk No.	Description	Probability	Impact	Plan	Action
Risk 1	NFC Failure	Low	Medium	Transfer	Transfer this risk handling to the NFC or Cell phone Company
Risk 2	Server Disconnection	Medium	High	Mitigate	A team is always ready to fix the server disconnection at anytime
Risk 3	Suppliers Delay	High	High	Avoid	Extend the deliver date or manage a Plan B to gurantee that the project will not be affected by this risk
Risk 4	Application Crash	Low	Low	Accept	Accept this risk if it rarely happens (User just restart the app)